
GDAAC Notes for 
MODE Technical Team Meeting (g/30/98) 

WEEKLYHIGHLIGHTS: 
. Rebuilt MAPI, SDST Tk, PGE 1,2,3 with SDP Toolkit on Drop 4PX 
. Commenced early installation/checkout of Drop 4PX.03 into TS2 in preparation for early AT testing 

WEEKLYPLAN: 
. Complete installation/checkout Drop 4PX.03 in TS2 

l No impact to Level 1 SSIT 
. Commence Acceptance testing of Drop 4PX.03 in TS2 
. Complete command line build/run of PGEO 1,02,03 with Drop 4PX and 2 hours of new LO test data 

WORKINPROGRESSANDF'UTURE: 
. CM of science code being transitioned to DAAC M&O CM Group; benefit is automated builds of science 

software 
. As LlB file spec is updated and baselined (1 O/20?), coordination among SCFs, SDST and DAAC 

imperative to successful testing and implementation of science software 
. MODIS-DAAC Science Agreekent diibuted to SDST and STMs for comment 6/98 

- Feedback received from MODIS 9/23/98; review in progress 

ECS-SYSTEM STATUS:YELLOW 
. Drop 4PX in TS2; Drop 4PL7 in TSl and TS3 

MAP1 / SDST TK SSIT STATUS: YELLOW 
. Lien established for Error List, work-off by 7/3 l/98. Analysis of applicability of error list underway. 


